

## **RAIMS Project Update for November, 2015**

### **Implementation Planning**

Implementation Plan for Human Ethics Module has been finalized and planning commenced for Grants and Contract modules. Change management activities have been integrated into the plan. Three new potential names for the new system have been identified and being reviewed by the faculty, RSSC and the Steering Group for a final name selection.

### **Completed eForm requirements for Human Ethics Module**

Human Ethics eForm requirements and 80% of design have been completed. Activity is underway to get the data from HR systems and prepare for testing.

### **Focus Group for Research Program Managers and ORS Administrators**

Focus Groups were held for Research Program Managers and ORS administrators to provide them with an overview of RAIMS and to establish a mechanism for on-going engagement. The opportunity was used to acquire an appreciation of current systems and processes from the perspective of administrators and to identify their desired changes in the new system. Their feedback has been used for the purpose of implementation planning.

### **Launch of RAIMS Website**

Project website was launched. This is to be used as a primary vehicle for sharing project updates, news and events and receiving feedback/comments from all the stakeholders.

Alert ClassificationsCategory:

Research Management and Support

#### **Disciplines:**

Health and Life Sciences

Humanities

Information and Communications Technology

Physical Sciences and Engineering

Social Sciences

## **RAIMS Project Update for November, 2015**

Published on Research Alerts (<https://www-research.uoguelph.ca/research/alerts>)

---

---

### **Source**

**URL:** <https://www-research.uoguelph.ca/research/alerts/content/raims-project-update-november-2015>